COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2003

ESTI MATE SUMVARY 09: 30: 43
CONTI D. C13858 ESTI MATE NO. 0005 PROG SPEC YR 2002
PCN: 13858-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 117.0 DAYS TI ME ALLOW 117 WORK DAYS
SH121 (WADS), 104TH TO 120TH PERCENT TI ME:  100. 00 ORI G TI ME ALLOWN 95 WORK DAYS

PRQJECT NO STA 1211- 056
SH 121(Wads) - 104th to 120th Wit et oppi ng

NAVE OF ROAD: Wadsworth Blvd (SH 121)

PRQIECT COUNTI ES: JEFFERSON, REG ON 6

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 05/12/2003
6374 S. RACINE CI RCLE DATE LET 02/ 20/ 2003 DATE WORK BEGAN 05/ 12/ 2003
DATE AWARDED 03/ 03/ 2003 DATE TI ME STOPPED 03/22/2004
DATE CONTRACT EXECUTED  03/31/2003 DATE ACCEPTED 03/22/ 2004
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 05/ 12/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 3,152, 919. 44 PARTI Cl PATI NG $  2,773,396.57 $ 392, 256. 81
AWARD PRQJECT AMI:  $ 2,758, 250.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 87. 96% TOTAL EARNI NGS 2,773, 396. 57 392, 256. 81
FUNDS AVAI LABLE: $ 379, 522.87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,773,396. 57 392, 256. 81
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,032. 40 -2,205. 80
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,764, 364. 17 390, 051. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,764, 364. 17 390, 051. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3e0,051.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13858- BI D ESTI MATE RUN 11/ 19/ 2003
PROJECT STA 1211- 056 ESTI MATE NG 0005 09: 30: 43

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00001 REMOVAL OF STRUCTURE 3. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0010 202-00195 REMOVAL OF NMEDI AN COVER 236. 980 236. 820
sy 0. 000 0.00
6. 50000 236. 820 1,539. 33
0015 202-00200 REMOVAL OF S| DEWALK 440. 000 241. 220
sy 0. 000 0.00
3. 50000 241. 220 844. 27
0020 202-00203 *REMOVAL OF CURB AND GUTTER 3, 246. 000 2, 890. 000
LF 0. 000 0.00
2. 80000 2, 890. 000 8, 092. 00
0025 202-00220 *REMOVAL OF ASPHALT MAT 4, 470. 000 2, 556. 000
sy 0. 000 0.00
5. 30000 2, 556. 000 13, 546. 80
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 104, 064. 000 104, 064. 000
sy 0. 000 0.00
0. 42000 104, 064. 000 43, 706. 88
0035 202-00810 *REMOVAL OF GROUND SI GN 65. 000 36. 000
EACH 18. 000 359. 10
19. 95000 54. 000 1,077. 30
0040 202-00821 *REMOVAL OF SI GN PANEL 5. 000 0. 000
EACH 5. 000 78.75
15. 75000 5. 000 78.75
0045 202-00825 *REMOVAL OF FLASHI NG BEACON 2.000 0. 000
EACH 2.000 367. 50
183. 75000 2. 000 367. 50
0050 202-00828 *REMOVAL OF TRAFFI C S| GNAL EQUI PNENT 1. 000 0. 000
LS 1. 000 3,164. 70
3, 164. 70000 1. 000 3, 164. 70
0055 202-01300 *REMOVAL OF END ANCHORAGE 22.000 11. 000
EACH 11. 000 990. 99
90. 09000 22. 000 1,981.98



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04000 PLUG STRUCTURE 3.000 0. 000
EACH 3.000 900. 00
300. 00000 3.000 900. 00
0065 202-04005 CLEAN VALVE BOX 4. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0070 202-05150  * SANDBLASTI NG 27, 408. 000 0. 000
SF 0. 000 0.00
0. 42000 0. 000 0. 00
0075 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 312. 000 885. 000
cy 115. 000 1, 725. 00
15. 00000 1, 000. 000 15, 000. 00
0080 203-01500  BLADI NG 50. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0085 203-01597  *POTHOLI NG 34. 000 32. 000
HOUR 0. 000 0.00
150. 00000 32. 000 4, 800. 00
0090 207-00205 TOPSO L 1, 500. 000 750. 000
cY 750. 000 16, 125. 00
21. 50000 1, 500. 000 32, 250. 00
0095 208-00011 *EROSI ON BALES (WEED FREE) 52. 000 42.000
EACH 0. 000 0.00
20. 00000 42.000 840. 00
0100 208-00205 ERCSI ON CONTROL SUPERVI SOR 14. 000 8. 000
HOUR 0. 000 0.00
50. 00000 8. 000 400. 00
0105 208-00300 TEMPORARY BERVB 28, 600. 000 28, 600. 000
LF 0. 000 0.00
0. 50000 28, 600. 000 14, 300. 00
0110 210-00815 *RESET SI GN PANEL 4. 000 0. 000
EACH 4. 000 105. 00
26. 25000 4. 000 105. 00



CONTI D C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 00840 *RESET TRAFFI C SI GNAL POLE 7.000 7.000
EACH 0. 000 0. 00
1, 312. 50000 7.000 9, 187.50
0120 210- 00866 *RESET FI RE PREEMPTION UNIT AND TI MER 0. 000 0. 000
EACH 0. 000 0. 00
577.50000 0. 000 0. 00
0125 210-01130 *RESET GUARDRAIL TYPE 3 0. 000 2,038. 000
LF 0. 000 0. 00
2.57000 2,038. 000 5,237. 66
0130 210-04010 ADJUST MANHOLE 6. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0135 210- 04020 *MODI FY | NLET 3. 000 0. 000
EACH 3. 000 3, 600. 00
1, 200. 00000 3. 000 3, 600. 00
0140 210- 04050 ADJUST VALVE BOX 7.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0145 212- 00006 * SEEDI NG ( NATI VE) 3.300 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0. 00
0150 212-00050 *SOD 4, 200. 000 0. 000
SF 0. 000 0. 00
0. 40000 0. 000 0. 00
0155 213-00002 *MULCHI NG (WEED FREE HAY) 3. 300 0. 000
ACRE 0. 000 0. 00
530. 25000 0. 000 0. 00
0160 213-00061 *MULCH TACKI FI ER 495. 000 0. 000
LB 0. 000 0. 00
2.52000 0. 000 0. 00
0165 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1, 418. 000 911. 000
CcY 0. 000 0. 00

26. 00000 911. 000 23, 686. 00



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06008  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3, 590. 000 1, 000. 000
cY 1, 320. 000 32, 340. 00
24.50000 2, 320. 000 56, 840. 00
0175 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 828.670 799. 330
TON 0. 000 0.00
80. 00000 799. 330 63, 946. 40
0180 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1, 881. 120 84. 180
TON 1, 796. 940 71, 877. 60
40. 00000 1,881.120 75, 244. 80
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0190 412-00000 FURNI SH CONCRETE PAVENENT 4,521. 000 4,521. 000
cY 0. 000 0.00
50. 00000 4,521. 000 226, 050. 00
0195 412-00600 *CONCRETE PAVEMENT (6 | NCH) 99, 575. 000 95, 363. 000
sy 0. 000 0.00
14. 35000 95, 363. 000 1, 368, 459. 05
0200 412-00605 *CONCRETE PAVEMENT (6 |INCH) (FAST TRACK) 0. 000 0. 000
5% 0. 000 0.00
17. 35000 0. 000 0. 00
0205 412-01050 *CONCRETE PAVEMENT (10-1/2 | NCH) 7,702. 000 5, 532. 000
Sy 2,170. 000 44,376.50
20. 45000 7, 702. 000 157, 505. 90
0210 412-01060  *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 0. 000 0. 000
5% 0. 000 0.00
22. 45000 0. 000 0. 00
0215 503-00042  *DRILLED CAl SSON (42 | NCH) 0. 000 54. 000
LF 0. 000 0.00
200. 55000 54. 000 10, 829. 70
0220 601-01010 *CONCRETE CLASS BZ 4. 000 4. 000
cY 0. 000 0.00
241. 50000 4. 000 966. 00



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13858- BI D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-01340 *END ANCHORAGE TYPE 3D 11. 000 0. 000
EACH 11. 000 3,176. 25
288. 75000 11. 000 3,176. 25
0230 606-02003 *END ANCHORAGE ( NONFLARED) 11. 000 0. 000
EACH 11. 000 19, 692. 75
1, 790. 25000 11. 000 19, 692. 75
0235 607-11525 FENCE (PLASTIC) 1, 094. 000 1, 094. 000
LF 0. 000 0.00
3. 00000 1, 094. 000 3, 282. 00
0240 608-00000 CONCRETE SI DEWALK 517. 000 0. 000
sy 487. 000 11, 751. 31
24. 13000 487. 000 11, 751. 31
0245 608-00010 CONCRETE CURB RAMP 111. 000 0. 000
5% 111. 000 9, 804. 63
88. 33000 111. 000 9, 804. 63
0250 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 419. 000 408. 000
LF 0. 000 0. 00
9. 93000 408. 000 4,051. 44
0255 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 2, 994. 000 2, 944. 000
LF 50. 000 652. 00
13. 04000 2, 994. 000 39, 041. 76
0260 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 501. 000 0. 000
SF 501. 000 1, 503. 00
3. 00000 501. 000 1, 503. 00
0265 612-00001  *DELI NEATOR (TYPE I) 200. 000 0. 000
EACH 200. 000 3, 046. 00
15. 23000 200. 000 3, 046. 00
0270 612-00002  *DELI NEATOR (TYPE I1) 250. 000 0. 000
EACH 250. 000 4,135. 00
16. 54000 250. 000 4,135. 00
0275 612-00003  *DELI NEATOR (TYPE I11) 6. 000 0. 000
EACH 6. 000 105. 54
17. 59000 6. 000 105. 54



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13858- BI D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 505. 000 505. 000
LF 0. 000 0.00
11. 55000 505. 000 5,832. 75
0285 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
12. 60000 1, 350. 000 17, 010. 00
0290 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 382. 000 1, 300. 000
LF 82. 000 646. 16
7.88000 1, 382. 000 10, 890. 16
0295 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 106. 000 0. 000
LF 106. 000 946. 58
8. 93000 106. 000 946. 58
0300 613-07000 *PULL BOX (SPECI AL) 6. 000 6. 000
EACH 0. 000 0.00
294. 00000 6. 000 1, 764. 00
0305 613-10000 *WRI NG 1. 000 0. 000
LS 1. 000 4,326. 00
4, 326. 00000 1. 000 4,326. 00
0310 613-70250  *LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 4. 000 0. 000
EACH 4. 000 1, 352. 40
338. 10000 4. 000 1, 352. 40
0315 614-00011  *SIGN PANEL (CLASS I) 225. 000 0. 000
SF 225. 000 3,426. 75
15. 23000 225. 000 3, 426. 75
0320 614-00012  *SIGN PANEL (CLASS I1) 227.000 0. 000
SF 227. 000 4,290. 30
18. 90000 227.000 4,290. 30
0325 614-00013  *SIGN PANEL (CLASS I11) 122. 000 0. 000
SF 120. 000 2, 898. 00
24. 15000 120. 000 2, 898. 00
0330 614-00818  *STEEL SI GN POST (W 8X18) 35. 000 0. 000
LF 35. 000 1, 148. 35
32. 81000 35. 000 1, 148. 35



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13858- BI D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 600. 000 0. 000
LF 600. 000 13, 386. 00
22.31000 600. 000 13, 386. 00
0340 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 0. 000
EACH 2.000 1, 365. 00
682. 50000 2.000 1, 365. 00
0345 614-70117  *PEDESTRI AN SI GNAL FACE (16) 8. 000 0. 000
EACH 8. 000 4, 200. 00
525. 00000 8. 000 4,200. 00
0350 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 18. 000 0. 000
EACH 18. 000 11, 907. 00
661. 50000 18. 000 11, 907. 00
0355 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 4. 000 4, 200. 00
1, 050. 00000 4. 000 4, 200. 00
0360 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 0. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0365 614-72875 *LOOP DETECTOR W RE 1, 388. 000 1, 388. 000
LF 0. 000 0.00
2.10000 1, 388. 000 2,914. 80
0370 614-72876  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 4. 000 0. 000
EACH 4. 000 3, 011. 40
752. 85000 4. 000 3, 011. 40
0375 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 8. 000 0. 000
EACH 8. 000 24, 024. 00
3, 003. 00000 8. 000 24, 024. 00
0380 614-80000  *FLASH NG BEACON 2. 000 0. 000
EACH 2.000 3, 202. 50
1, 601. 25000 2.000 3, 202. 50
0385 614-81145  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-45 FOOT MAST ARM 2.000 0. 000
EACH 2.000 23, 520. 00
11, 760. 00000 2.000 23, 520. 00



CONTI D: C13858

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 13858-BI D ESTI MATE RUN 11/19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-81150 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 12, 411. 00
12, 411. 00000 1. 000 12,411. 00
0395 614-81165 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-65 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 14, 458. 50
14, 458. 50000 1. 000 14, 458. 50
0400 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 15,933.75
15, 933. 75000 1. 000 15, 933. 75
0405 614-86715 *TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
EACH 1. 000 696. 15
696. 15000 1. 000 696. 15
0410 619-50080 *1 | NCH PLASTI C PI PE 60. 000 0. 000
LF 0. 000 0. 00
2.52000 0. 000 0. 00
0415 623-00205 *4 | NCH POP- UP SPRAY SPRI NKLER 10. 000 0. 000
EACH 0. 000 0. 00
23. 63000 0. 000 0. 00
0420 623-00332 *4 | NCH POP- UP ROTARY SPRI NKLER 4. 000 0. 000
EACH 0. 000 0. 00
44.10000 0. 000 0. 00
0425 625-00000 * CONSTRUCTI ON' SURVEY! NG 1. 000 0. 850
LS 0. 100 2, 500. 00
25, 000. 00000 0. 950 23, 750. 00
0430 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
163, 325. 00000 1. 000 163, 325. 00
0435 626-01000 PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 250 375.00
1, 500. 00000 0. 750 1,125. 00
0440 627-00005 *EPOXY PAVEMENT MARKI NG 212.000 0. 000
GAL 0. 000 0. 00
51. 45000 0. 000 0. 00



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13858- BI D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 287.000 134. 000
GAL 0. 000 0.00
33. 60000 134. 000 4,502. 40
0450 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 3,127. 000 0. 000
SF 0. 000 0. 00
9. 98000 0. 000 0. 00
0455 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 000. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
9. 19000 0. 000 0. 00
0460 630-00000 *FLAGG NG 3, 590. 000 2, 625. 000
HOUR 304. 000 5, 745. 60
18. 90000 2,929. 000 55, 358. 10
0465 630-00003  *UNI FORMED TRAFFI C CONTROL 30. 000 22. 000
HOUR 0. 000 0.00
52. 50000 22.000 1, 155. 00
0470 630-00007 *TRAFFI C CONTROL | NSPECTI ON 40. 000 24. 000
DAY 3. 000 204. 75
68. 25000 27. 000 1, 842.75
0475 630-00012  *TRAFFI C CONTROL MANAGEMENT 102. 000 73. 000
DAY 7.000 2, 205. 00
315. 00000 80. 000 25, 200. 00
0480 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 1. 800
EACH 0. 000 0. 00
262. 50000 1. 800 472.50
0485 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 12. 000 10. 800
EACH 0. 000 0.00
157. 50000 10. 800 1, 701. 00
0490 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 29. 000 26.100
EACH 0. 000 0. 00
52. 50000 26. 100 1, 370. 25
0495 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74. 000 66. 600
EACH 0. 000 0.00
57. 75000 66. 600 3, 846. 15



CONTI D C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 8. 000 7.200
EACH 0. 000 0. 00
63. 00000 7.200 453. 60
0505 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 120. 000 108. 000
SF 0. 000 0. 00
18. 90000 108. 000 2,041. 20
0510 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
4,725. 00000 1.800 8, 505. 00
0515 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.800
TYPE
) EACH 0. 000 0. 00
787.50000 1. 800 1,417.50
0520 630-80360 *DRUM CHANNELI ZI NG DEVI CE 481. 000 432. 900
EACH 0. 000 0. 00
47. 25000 432. 900 20, 454. 53
0525 630-80380 *TRAFFI C CONE 400. 000 360. 000
EACH 0. 000 0. 00
8. 40000 360. 000 3, 024. 00
0530 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0535 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0540 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 70, 430. 270 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0550 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 295. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70035 F/ A ROADWAY SMOCTHNESS -9, 255. 860 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70074 F/ A OBTAI N PONER FROM XCEL ENERGY 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0600 503-00036 DRI LLED CAI SSON (36 IN MCR 101 - 1 54. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
0605 202- 00035 *REMOVAL OF PI PE CMO 003 117. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0610 203-00062 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) (SPECIAL) CMO 250. 000 0. 000
003
Cy 0. 000 0. 00
27. 00000 0. 000 0.00
0615 206- 00060 *STRUCTURE BACKFI LL (SPECI AL) (FLOWMFILL) CMO 003 75. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0.00
0620 420-00100 *GECTEXTI LE (ER CONT) (CL A) CMO 003 200. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0.00
0625 506-00212 *RI PRAP (12 I NCH) CMO 003 8. 000 0. 000
cY 0. 000 0.00
112. 00000 0. 000 0.00
0630 603-10180 *18 | NCH CORRUGATED STEEL PI PE CMO 003 220. 000 0. 000
LF 0. 000 0. 00

56. 50000 0. 000 0. 00



CONTI D: C13858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13858- Bl D ESTI MATE RUN 11/ 19/ 2003
PRQJECT: STA 1211- 056 ESTI MATE NO 0005 09: 30: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 603-30018 *18 I NCH STEEL END SECTI ON CMO 003 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0640 503-00048 DRILLED CAI SSON (48 IN) MCR 101-2 21.000 0. 000
LF 0. 000 0.00
270. 00000 0. 000 0. 00
0645 604-00305 INLET TY C (5 FT) MCR 101 - 3 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0650 625-00001  CONST SURVEYI NG (HOUR) MCR 101-5 69. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0655 900-00012 ADDED | TEM (FOOT)/ EXTRA JO NT, SAW AND SEAL MCR 101-5 3, 384. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0660 900- 00007 ADDED | TEM (EACH)/ ADDI TI ONAL DOWEL BASKETS MCR 101-6 97. 000 0. 000
EACH 0. 000 0.00
41. 25000 0. 000 0. 00
0665 900-00012 ADDED | TEM (FOOT)/ ADDI TI ONAL Tl E- BAR BASKETS MCR 3, 934. 000 0. 000
101-7
LF 0. 000 0.00
1. 55000 0. 000 0. 00
0670 900-00012  ADDED | TEM (FOOT)/ GUARDRAI L WORK MCR 101-8 3, 156. 000 0. 000
LF 0. 000 0.00
7.30000 0. 000 0. 00
0675 900- 00007 ADDED | TEM (EACH)/ RESET TRAFFI C S| GNAL CONTROLLER 1. 000 0. 000
CABINET MR 101-9
EACH 0. 000 0.00
1, 650. 00000 0. 000 0. 00
0680 900- 00025 ADDED | TEM (WORK DAY)/ -5.000 0. 000
W 0. 000 0.00
1, 510. 00000 0. 000 0.00
CAT 0200  CURRENT AMI $ 3,135,419.44$ 392, 256.81$ 2, 755, 896. 57




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

ESTI MATE RUN 11/ 19/ 2003

STA 1211-056 ESTI MATE NO. 0005 09: 30: 43
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
CONSTRUCTI ON ENG NEERI NG
0575 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
7,000. 00000 1. 000 7,000. 00
0580 620-00011 FIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0585 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $  17,500.00$ 0.00$  17,500.00

PRQJECT TOTAL CURRENT AMI $ 3,152,919.44 %

392,256.81% 2,773, 396. 57



